25X1A

Approved For Release 2001/08/20 : CIA-RDP72B00464R000300050020-6

osk -/§99 P

735

-

26 June 1970

Subject: Contract -33(657)-128L|.3 CPC Procurement
Monthly Technical Progress Report
Period Ending 31 May 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
pleasg find one (1) copy of this Contractor's report
No., 75.

R 25X1A

JM:vg _ Jim 25X1A

Encl, .
coet SPO w/2 eys. encl
ASPO my. encl, ) 2oXIA
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CPC PROCESSING CENTER
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This is the seventy-fifth (75) Monthly Letter Report listing
the remaining open items attendant to the procurement of EMR
BElectronic Data Processing Equipment and related software
for the Central Processing Center (CPC).. (May 1970).

CPC_PROCUREMENT - STATUS OF OUTSTANDING ITEMS

Analog Processing Requirements - The Contractor is proceeding
© to fulfill thes objectives set forth under correspordence to
25X1A 8PO dated 9 February 1970, subject "Listing/Completion :
““Schedule for Outstanding CPC ContractB3(657)-12843 Obligations™.

The Contractor's progress toward fulfillment of the Analog
w.,  Processing Obligations is set forth under Page 2 hereof.
During the report period the Analog Data

_ Processing Demonstration
25X1A on the DRR was successfully conducted at.* said
demonstration having been completed on 26 May with Contractor

personnel remaining on-site for one (1) extra day to conduct
refresher training for Using Command personnel.

During the report period the Contractor delivered the second
DRR Transport to SC-5 and the remaining spare parts, two (2)
ea. Transport & Disc Assemblys were also delivered to the PSO.

Contractor still projects completion of all contract obligations
" by 30 June 1970.

25X1A .
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Contractor Obligation

(:z)Contractor Reo.to conduct operational

demonstration on DRR Machine at il

Analog Reference Graphe - Contractor
to correct errors on previously
submitted curves

EMR W/B Tape of Analog Signals -
Contractor to make replacement tape

X/B Analog Reference Graphs -

Contractor to provide graphs

Contractor to submit final report (i)
on Analog Data Processing Capability

DER Time Base Perturbation -
Contractor to submit Eng. Report

FM Response - Contractor to demonstrate

response on W/B Tape of Analog Signals

{(#)Deliver second transport for DRR at

C

sC-5

Utilization of Discs manufactured by
Data Disc Inc. - Contractor to state
recommendation

Ttilization of DRR dust cover -
Contractor to state recommendation

Simplification of Head ad justments
or. DRR Transport mechanism -
Contractor to state recommendation

DER Timing Problem & Reduced Noise
Sensitivity

» Submittal of ECP 1987-36

* Delivery of Mod Kits

(%) Denotes completed obligation
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OUTSTANDING GPC CONTRACT OBLTGATIONS
. RELATIVE TO
ANALOS DATA PROCESSING "APABILTTY

Est,.Completion
Date

25X1A
Remarks

1R Feb.1970

20 March 1970

27 Feb. 1970

20 March 1970
1 May 1970

27 Feb. 1970
27 Feb, 1970

27 March 1970
S June 1970 )

5 June 1970 ?

S June 1970

27 Feb. 1970 _ _

30 June 1970

25X1A

25X1A

Successful demonstration conducted at _

in the period 25-26 May 1970.

Grephs presently being prepared by Contractor for
corpilaticnurder Final Report (##) of Analog
Data Processing Capeability.

Tepe turned over to the Using Command on 2 March '70
Letter to 5P0 same date.

Grephs pressntly being prepared by Contlicta‘for
compilation under Final Report (i) of Analog
Data Processing Cavability.

In preparstion by Contractor - Will be submitted
to SPO no lster than 26 June 1970.

Report submitted on 24 Feb. 1970.

CTISP have demonstrated capability at SC-5.
Ccntractor's final report (%) on Analog
Cepability will document results,

Second Trensporit deiivered to SC-5 on 16 June '70
under Vo. 5i173.

Contractor will state recommendations on
these items as part of the Final Analog
Processing Capability Report (%) which is
to be cdelivered to the SPO no later than
26 June 1970,

25X1A
ECP to SPO on 13 March 1970
1. Mod incorporated in DRR as returned to N
on 13 May '70 (Vo0.5397)
Mod of DRR #1 at SC-5 - Mod Kit AIKA=-0096
to be delivered no later than 30 June '70.
{(b) Mod of DRR #2 for SC-5 - Mod was accomplished
prior to 16 June delivery of transport from
{Vo, 5473) . K
3. Mod of DRR Test Ses-Will be accomplished at
prior to 30 June '70,
Page 2 of 3

25X1A
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e NOTE: All Spare Parts obligations under
contract have now been fulfilled =~
This sheet will be omitted from
subsequent reports.
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